
Attachment F

Denali Commission Quarterly
Project Narrative and Funds Disbursement Request

Project Name: _Domestic Violence Shelter

Agency: Interior Alaska Center for Non-Violent Living Reporting Period: 12-31-05

Amount of Funds Requested $_277,550Grant #: 06-4-5017

1. What is the status of the project; include portions completed?

Theprojectis on scheduleanddueto be 90%completedby April,2006- Thebuilding
structure is complete with roof, plumbing, electrical, and walls framed. They are
currently hanging sheetrock on both floors

The portions being worked on paid by Denali Commission funds are the elevators paving,
fencing, landscaping, and kitchen equipment.

Currently the paving is 100% completed; the elevators have been ordered; the fencing is
90% completed; they will hand the gates at the completion of the project; the kitchen
equipment is in Fairbanks and waiting to be installed; and trees were planted in the late
fall. The rest of the landscaping will be done in the spring.

2. Is the project on schedule; if not, how will this be dealt with?

The project is on schedule

3. Is the project on budget; if not, how will this be dealt with?

The project is on budget

4. Other comments/problems and solutions:

This has been a challenge with using more than one source of funding for the project but
we believe we have worked out the kinks.

Department of Health and Social Services
Facilities Section
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Attachment G

Denali Commission
Quarterly Project Financial Report

Project Name: _Domestic Violence Shelter

Agency: Interior Alaska Center for Non-Violent Living Reporting Period: 12-31-2005

Grant #: 06-4-5017

Please include the following information:
(Use additional pages as necessary)

Budget Infonnation:

1. The total project budget-Denali Commission and other funds combined 7,630,000

2. The total project expenditures as of the end of the most recent quarter 3,472,569

3. The total amount of Denali Commission funds committed to the project 1,000,000

4. The total expenditure of Denali Commission funds for the project as of the end of this
reporting period $277,550

5. The percentage of expenditures to the total budget 28%

6. Project Perfonnance Analysis (use PPA fonn on page2 of 641)

Proiect Schedule:

Show the project schedule with milestone dates for design and construction.

Project will be complete with a move-in date of April 26, 2006

Fonn 641A

Department of Health and Social Services
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Attachment G

Denali Commission
Quarterly Project Financial Report

Project Performance Analysis (PPA) Form

Project Name: _Domestic Violence Shelter

Agency: Interior Alaska Center for Non-Violent Living Reporting Period: 12-31-2005

Grant #: 06-4-5017

NOTE: Include Denali Commission Grant Funds Only on this form.

Department of Health and Social Services
Facilities Section

(2) Last Updated 9/29/03
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Furniture Admin Offices 14,350 --- 6/30/2006
All Kitchen Items Purchased

Commercial Kitchen
Appliances - 148,000 148,000 6/30/2006

Furniture -
Dining Room 11,000 6/30/2006

Appliances Purchased
Appliances -
Galley Kitchen 6,500 5,466 6/30/2006

Furniture -

Child Care Space 20,000 6/30/2006

Appliances -
Commercial Laundry 36,000 6/30/2006

Gym Equipment
10,000 6/30/2006

Key Card Door Lock System 14,000 6/30/2006

Badge System 34,000 6/30/2006

Telephone System 26,000 6/30/2006

Computer Network System 33,000 6/30/2006
Camera/Intercom System 78,000 6/30/2006
Appliances& Furniture- 66,000 6/30/2006
Clients Rooms

Furniture - Client Day Room 8,200 6/30/2006
Outside Storage Shed 6,900 6/30/2006

Outside Storage Bins 12,200 6/30/2006



Donation Storage Area
Medicine Storage Cabinets
Play Yard Equipment
Fencing Around Property
and Play Yard
Landscapng
Asphalt for Parking Lot
Floor Covering
Animal Kennel Area
2 Elevators
Lighting Fixtures - Motion
Sensors

Totals: I 1,000,000 277,550

Signature: Date:

Print Name and Title: Form 641B

Department of Health and Social Services
Facilities Section

(3) Last Updated 9/29/03

Attachment G

8,550 6/30/2006
2,500 6/30/2006
9,300 6/30/2006

32,000 25,634 6/30/2006
I FencingPurchased/installed

except gates
39,500 16,450 6/30/2006 ITrees purchased and planted
82,000 82,000 6/30/2006

I PavingCompleted
132,000 6/30/2006
49,000 6/30/2006
85,000 6/30/2006
36,000 6/30/2006


